CAPITAL OUTLAY PROCESS

Agency/Entity Submits COR → Office of Facility Planning and Control → DOA/OFPC Reviews Requests → DOA Formulates Recommendations → Governor's Office Review → Governor's Capital Outlay Bill Introduced In House

House Ways and Means Comm Reviews Bond Projects → House Appropriations Comm Reviews Cash Projects → House Floor

Senate Rev & Fisc Affairs Comm Reviews Bond Projects → Senate Finance Comm Reviews Cash Projects → Senate Floor → House Floor Concurrence

Bill Sent to Conference Committee if House Rejects Senate Amendments → House Floor Concurrence / Senate Floor Concurrence

Governor Reviews and Signs Bill into Law

July OFPC Appropriations Notification Memo → LSED, Military Department, CPRA, OCD, DOTD and LED administer projects appropriated for their agencies/departments. OFPC administers all other projects through the design, bid and construction process and acts as clearinghouse for all projects for requests for action when appropriate. → State Bond Commission approves line sof credit and bond sales → Architect and Engineer Selection Boards select designers and OFPC administers bidding and construction for state projects and OFPC administers CEAs for nonstate entity projects → Project Completion

Interim Emergency Board approves priority changes and project scope changes

Joint Legislative Committee on Budget approves supplemental and substitute funding, interest earnings and change orders.