LITIGATION MANAGEMENT

INITIATIVES	6/02	7/02	8/02	9/02	10/02	11/02	12/02	1/03	2/03	3/03	4/03	5/03	6/03
DESIGN/IMPLEMENT TOTAL LITIGATION MGT PROGRAM (C-5)													
Assign project team													
Develop RFP for consulting services													
Consultant's assessment													
Implement assessment recommendations													
REPLACE DUPLICATE DRL BILLING SYSTEM (C-12)													