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DRGR Activity Types: (1) Acq, constr, reconstr of public facilities; (2) Constr/reconstr of water lift 
stations; (3) Constr/reconstr of water/sewer lines or systems; (4) Dike/dam/stream‐river bank 
repairs; and (5) Rehab/reconstr of public facilities



Performance Projections – Plaquemines Parish 

 

 

 

0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1

7/
20
14

1/
20
15

7/
20
15

1/
20
16

7/
20
16

1/
20
17

7/
20
17

1/
20
18

7/
20
18

1/
20
19

7/
20
19

Jo
bs
 C
re
at
ed

/R
et
ai
ne

d
Louisiana (Plaquemines) Disaster Recovery Program 

Economic Development Accomplishments

Projected
Jobs

Actual Jobs

DRGR Measure Types: (1) # of Permanent Jobs Created; and (2) # of Permanent Jobs Retained
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Louisiana (Plaquemines) Disaster Recovery Program
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DRGR Activity Types: (1) Constr/Reconst of water/sewer lines or systems; (2) Dike/dam/
stream‐river bank repairs; and (3) Rehab/Reconstr of a public improvement



Isaac Grant Financial Projections ‐ All Programs As of  3/31/2015
Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018
Projected Expenditures $0 $0 $0 $984,931 $2,063,695 $4,498,556 $7,375,268 $10,369,141 $17,873,720 $21,817,516 $25,754,228 $29,688,296 $31,966,772 $33,592,749 $34,713,776 $35,834,803 $36,955,830
Quarterly Projection $0 $0 $0 $984,931 $1,078,764 $2,434,862 $2,876,712 $2,993,873 $7,504,579 $3,943,795 $3,936,712 $3,934,068 $2,278,477 $1,625,976 $1,121,027 $1,121,027 $1,121,027
Actual Expenditure $0 $0 $0 $633,780 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114 $1,471,114
Actual Quarterly Expend (from 
QPRs) $0 $0 $0 $633,780 $837,334

Non‐Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018
Projected Expenditures $2,943,042 $5,886,084 $5,886,084 $5,886,084 $5,908,084 $6,028,591 $9,495,764 $9,762,938 $12,439,063 $13,315,187 $14,191,312 $15,067,437 $15,796,895 $16,526,353 $17,233,811 $17,941,269 $18,648,727
Quarterly Projection $2,943,042 $2,943,042 $0 $0 $22,000 $120,507 $3,467,173 $267,173 $2,676,125 $876,125 $876,125 $876,125 $729,458 $729,458 $707,458 $707,458 $707,458
Actual Expenditure $3,234,643 $5,459,797 $5,885,999 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000
Actual Quarterly Expend (from 
QPRs) $3,234,643 $2,225,154 $426,202 $1 $0

Planning & Admin 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018
Projected Expenditures $144,348 $288,696 $436,155 $582,869 $730,391 $892,389 $1,054,386 $1,216,384 $1,378,382 $1,540,379 $1,702,377 $1,864,374 $2,026,372 $2,188,369 $2,350,367 $2,512,365 $2,674,362
Quarterly Projection $144,348 $144,348 $147,460 $146,713 $147,523 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998
Actual Expenditure $227,358 $284,139 $344,538 $408,149 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465 $510,465
Actual Quarterly Expend (from 
QPRs) 227,358$             56,781$              60,399$             $63,611 $102,316

Total Expenditures 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018
Projected Expenditures $3,087,390 $6,174,780 $6,322,239 $7,453,884 $8,702,170 $11,419,536 $17,925,419 $21,348,463 $31,691,164 $36,673,082 $41,647,916 $46,620,107 $49,790,039 $52,307,471 $54,297,954 $56,288,436 $58,278,919
Quarterly Projection $3,087,390 $3,087,390 $147,460 $1,131,644 $1,248,286 $2,717,366 $6,505,883 $3,423,044 $10,342,702 $4,981,918 $4,974,834 $4,972,190 $3,169,932 $2,517,432 $1,990,483 $1,990,483 $1,990,483
Actual Expenditure $3,462,001 $5,743,936 $6,230,537 $6,927,929 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579
Actual Quarterly Expend (from 
QPRs) $3,462,001 $2,281,936 $486,601 $697,392 $939,650 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0



7/2018 10/2018 1/2019 4/2019
$38,023,840 $39,091,850 $40,159,861 $40,294,896
$1,068,010 $1,068,010 $1,068,010 $135,036
$1,471,114 $1,471,114 $1,471,114 $1,471,114

7/2018 10/2018 1/2019 4/2019
$19,356,185 $20,063,644 $20,162,150 $20,260,657

$707,458 $707,458 $98,507 $98,507
$5,886,000 $5,886,000 $5,886,000 $5,886,000

7/2018 10/2018 1/2019 4/2019 7/2019 10/2019
$2,836,360 $2,983,073 $3,129,786 $3,276,499 $3,423,213 $3,423,213
$161,998 $146,713 $146,713 $146,713 $146,713 $0
$510,465 $510,465 $510,465 $510,465 $510,465 $510,465

7/2018 10/2018 1/2019 4/2019 7/2019 10/2019
$60,216,385 $62,138,567 $63,451,797 $63,832,053 $63,978,766 $63,978,766
$1,937,466 $1,922,182 $1,313,230 $380,256 $146,713 $0
$7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579 $7,867,579

$0 $0 $0 $0 $0 $0



Isaac Grant Performance Projections ‐ All Programs As of  3/31/2015
Construction of New Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

Homeownership Assistance 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 2 7 11 16 20 25 27 27 27 27 27 27 27 27 27
# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 2 5 5 5 5 5 2 0 0 0 0 0 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

Residential Rehab and Reconstruction 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 20 59 103 160 217 274 331 369 399 428 445 461 469 475 481 481
# of Housing Units (Quarterly Projection) 0 0 0 0 0 20 39 44 57 57 57 57 39 29 29 16 16 8 6 6 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

Public Facilities 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Facilities 0 0 0 0 0 2 3 5 8 9 10 12 13 13 13 13 14 14 14 14 14
# of Public Facilities (Quarterly Projection) 0 0 0 0 0 2 1 2 3 1 1 2 1 0 0 0 1 0 0 0 0
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting) 0 0 0 0 0

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities
# of Public Facilities 0 0 0 0 0 2 1 1 2 1 1 2 0 0 0 0 0 0 0 0 0

Construction/reconstruction of water lift stations
# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Construction/reconstruction of water/sewer lines or systems
# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dike/dam/stream‐river bank repairs
# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Rehabilitation/reconstruction of public facilities
# of Public Facilities 0 0 0 0 0 0 0 1 1 0 0 0 1 0 0 0 1 0 0 0 0

Economic Development 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Jobs 0 0 0 0 0 14 28 42 56 70 84 100 116 132 148 164 180 196 212 220 220
# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 14 14 14 14 14 14 16 16 16 16 16 16 16 16 8 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0

# of Permanent Jobs Created 0 0 0 0 0 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 0
# of Permanent Jobs Retained 0 0 0 0 0 6 6 6 6 6 6 8 8 8 8 8 8 8 8 0 0

Public Infrastructure 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting) 0 0 0

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0



$3,446,084
Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $0 $0 $0 $0 $53,017 $217,144 $381,272 $939,238 $1,497,204 $2,055,170 $2,613,136 $3,171,102 $3,729,068 $4,287,034 $4,340,051 $4,393,067 $4,446,084 $4,446,084
Quarterly Projection $0 $0 $0 $0 $53,017 $164,128 $164,128 $557,966 $557,966 $557,966 $557,966 $557,966 $557,966 $557,966 $53,017 $53,017 $53,017 $0
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend 
(from QPRs) $0 $0 $0 $0 $0

$6,986,084
Non‐Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $2,943,042 $5,886,084 $5,886,084 $5,886,084 $5,908,084 $5,930,084 $6,098,751 $6,267,417 $6,436,084 $6,604,751 $6,773,417 $6,942,084 $6,964,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084
Quarterly Projection $2,943,042 $2,943,042 $0 $0 $22,000 $22,000 $168,667 $168,667 $168,667 $168,667 $168,667 $168,667 $22,000 $22,000 $0 $0 $0 $0
Actual Expenditure $3,234,643 $5,459,797 $5,885,999 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000 $5,886,000
Actual Quarterly Expend 
(from QPRs) $3,234,643 $2,225,154 $426,202 $1 $0

$3,320,000
Planning & Admin 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $144,348 $288,696 $433,043 $577,391 $721,739 $866,087 $1,010,435 $1,154,783 $1,299,130 $1,443,478 $1,587,826 $1,732,174 $1,876,522 $2,020,870 $2,165,217 $2,309,565 $2,453,913 $2,598,261
Quarterly Projection $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348
Actual Expenditure $228,990 $285,771 $346,170 $412,359 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676 $514,676
Actual Quarterly Expend 
(from QPRs) 228,990$        56,781$          60,399$         $66,189 $102,316

Total Expenditures 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $3,087,390 $6,174,780 $6,319,127 $6,463,475 $6,682,840 $7,013,315 $7,490,458 $8,361,438 $9,232,419 $10,103,399 $10,974,380 $11,845,360 $12,569,674 $13,293,988 $13,491,352 $13,688,717 $13,886,081 $14,030,429
Quarterly Projection $3,087,390 $3,087,390 $144,348 $144,348 $219,365 $330,476 $477,142 $870,980 $870,980 $870,980 $870,980 $870,980 $724,314 $724,314 $197,365 $197,365 $197,365 $144,348
Actual Expenditure $3,463,633 $5,745,569 $6,232,170 $6,773,771 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087 $6,876,087
Actual Quarterly Expend 
(from QPRs) $3,463,633 $2,281,936 $486,601 $541,601 $102,316 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Financial Projections ‐ State‐Run Programs



10/2018 1/2019 4/2019
$4,446,084 $4,446,084 $4,446,084

$0 $0 $0
$0 $0 $0

10/2018 1/2019 4/2019
$6,986,084 $6,986,084 $6,986,084

$0 $0 $0
$5,886,000 $5,886,000 $5,886,000

10/2018 1/2019 4/2019 7/2019 10/2019
$2,742,609 $2,886,957 $3,031,304 $3,175,652 $3,175,652
$144,348 $144,348 $144,348 $144,348 $0
$514,676 $514,676 $514,676 $514,676 $514,676

10/2018 1/2019 4/2019
$14,174,777 $14,319,125 $14,463,472

$144,348 $144,348 $144,348
$6,876,087 $6,876,087 $6,876,087

$0 $0 $0



Performance Projections ‐ State‐Run Programs
$0

Construction of New Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection)
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

$0
Homeownership Assistance 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection) 0 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

145
Residential Rehab and Reconstruction 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 2 4 6 21 36 51 66 81 96 111 113 115 117 117 117 117
# of Housing Units (Quarterly Projection) 0 0 0 0 0 2 2 2 15 15 15 15 15 15 15 2 2 2 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

Public Facilities 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Facilities 0 0 0 0 0 2 3 4 6 7 8 10 10 10 10 10 10 10 10 10 10
# of Public Facilities (Quarterly Projection) 0 0 0 0 0 2 1 1 2 1 1 2 0 0 0 0 0 0 0 0 0
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting) 0 0 0 0 0

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities
# of Public Facilities 2 1 1 2 1 1 2

Construction/reconstruction of water lift stations
# of Public Facilities

Construction/reconstruction of water/sewer lines or systems
# of Public Facilities

Dike/dam/stream‐river bank repairs
# of Public Facilities

Rehabilitation/reconstruction of public facilities
# of Public Facilities

Economic Development 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0

# of Permanent Jobs Created
# of Permanent Jobs Retained

Public Infrastructure 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting) 0 0 0

Quarterly Projections by Activity Type:



Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements



19,931,140.00$                           
Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $0 $0 $984,931 $2,010,678 $4,146,376 $6,723,924 $9,024,795 $11,711,773 $14,029,592 $16,340,328 $18,648,419 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920
Quarterly Projection $0 $0 $984,931 $1,025,747 $2,135,698 $2,577,548 $2,300,871 $2,686,978 $2,317,819 $2,310,736 $2,308,092 $652,500 $0 $0 $0 $0 $0
Actual Expenditure $0 $0 $162,351 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012 $966,012
Actual Quarterly Expend (from 
QPRs) $0 $0 $162,351 $803,661

12,579,490.00$                           
Non‐Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $0 $0 $0 $0 $98,507 $3,397,014 $3,495,520 $6,002,979 $6,710,437 $7,417,895 $8,125,353 $8,832,811 $9,540,269 $10,247,727 $10,955,185 $11,662,643 $12,370,101
Quarterly Projection $0 $0 $0 $0 $98,507 $3,298,507 $98,507 $2,507,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0 $0 $0 $0

163,370.00$                                
Planning & Admin 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $0 $3,112 $4,668 $6,224 $17,833 $29,443 $41,052 $52,661 $64,271 $75,880 $87,490 $99,099 $110,709 $122,318 $133,927 $145,537 $157,146
Quarterly Projection $0 $3,112 $1,556 $1,556 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609
Actual Expenditure $0 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000
Actual Quarterly Expend (from 
QPRs) ‐$             55,000$       $0 $0

32,674,000.00$                           
Total Expenditures 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018
Projected Expenditures $0 $3,112 $989,599 $2,016,902 $4,262,716 $10,150,380 $12,561,368 $17,767,413 $20,804,300 $23,834,103 $26,861,262 $28,232,830 $28,951,897 $29,670,965 $30,390,033 $31,109,100 $31,828,168
Quarterly Projection $0 $3,112 $986,487 $1,027,303 $2,245,814 $5,887,664 $2,410,988 $5,206,045 $3,036,887 $3,029,803 $3,027,159 $1,371,568 $719,068 $719,068 $719,068 $719,068 $719,068
Actual Expenditure $0 $55,000 $217,351 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012 $1,021,012
Actual Quarterly Expend (from 
QPRs) $0 $55,000 $162,351 $803,661 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Financial Projections ‐ St. John the Baptist Parish



10/2018 1/2019 4/2019 7/2019
$19,300,920 $19,300,920 $19,300,920 $19,300,920

$0 $0 $0 $0
$966,012 $966,012 $966,012 $966,012

10/2018 1/2019 4/2019 7/2019
$13,077,560 $13,176,066 $13,274,573 $13,373,080

$707,458 $98,507 $98,507 $98,507
$0 $0 $0 $0

10/2018 1/2019 4/2019 7/2019
$158,702 $160,258 $161,814 $163,370

$1,556 $1,556 $1,556 $1,556
$55,000 $55,000 $55,000 $55,000

10/2018 1/2019 4/2019 7/2019
$32,537,182 $32,637,244 $32,737,307 $32,837,370

$709,014 $100,063 $100,063 $100,063
$1,021,012 $1,021,012 $1,021,012 $1,021,012

$0 $0 $0 $0



Construction of New Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection)
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0

27
Homeownership Assistance 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Units 0 0 0 0 0 2 7 11 16 20 25 27 27 27 27 27 27 27 27 27 27
# of Housing Units (Quarterly Projection) 0 0 0 0 0 2 5 5 5 5 5 2 0 0 0 0 0 0 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0

184
Residential Rehab and Reconstruction 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Units 0 0 0 0 9 37 64 92 120 147 175 184 184 184 184 184 184 184 184 184 184
# of Housing Units (Quarterly Projection) 0 0 0 9 28 28 28 28 28 28 9 0 0 0 0 0 0 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0

4
Public Facilities 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Facilities 0 0 0 0 0 0 1 2 2 2 2 3 3 3 3 4 4 4 4 4 4
# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 1 1 0 0 0 1 0 0 0 1 0 0 0 0 0
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting) 0 0 0 0

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities
# of Public Facilities

Construction/reconstruction of water lift stations
# of Public Facilities

Construction/reconstruction of water/sewer lines or systems
# of Public Facilities

Dike/dam/stream‐river bank repairs
# of Public Facilities

Rehabilitation/reconstruction of public facilities
# of Public Facilities 0 1 1 1 1

220
Economic Development 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Jobs 0 0 0 0 14 28 42 56 70 84 100 116 132 148 164 180 196 212 220 220 220
# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 14 14 14 14 14 14 16 16 16 16 16 16 16 16 8 0 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0 0

# of Permanent Jobs Created 0 0 0 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
# of Permanent Jobs Retained 0 0 6 6 6 6 6 6 8 8 8 8 8 8 8 8

Public Infrastructure 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting) 0 0

Performance Projections ‐ St. John the Baptist Parish



Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs
# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements



16,868,000.00$                           
Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018
Projected Expenditures $0 $0 $0 $0 $135,036 $270,072 $405,107 $4,664,743 $5,732,753 $6,800,764 $7,868,774 $8,936,784 $10,004,795 $11,072,805 $12,140,816 $13,208,826 $14,276,836 $15,344,847
Quarterly Projection $0 $0 $0 $0 $135,036 $135,036 $135,036 $4,259,636 $1,068,010 $1,068,010 $1,068,010 $1,068,010 $1,068,010 $1,068,010 $1,068,010 $1,068,010 $1,068,010 $1,068,010
Actual Expenditure $0 $0 $471,429 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103
Actual Quarterly Expend (from 
QPRs) $0 $0 $471,429 $33,674

‐$                                               
Non‐Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018
Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) $0 $0 $0 $0

85,000.00$                                  
Planning & Admin 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018
Projected Expenditures $0 $0 $810 $2,429 $8,469 $14,509 $20,549 $26,590 $32,630 $38,670 $44,711 $50,751 $56,791 $62,832 $68,872 $74,912 $80,952 $81,762
Quarterly Projection $0 $0 $810 $1,619 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $810
Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Actual Quarterly Expend (from 
QPRs) ‐$             ‐$           $0 $0

Total Expenditures 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018
Projected Expenditures $0 $0 $810 $2,429 $143,505 $284,581 $425,657 $4,691,333 $5,765,384 $6,839,434 $7,913,485 $8,987,535 $10,061,586 $11,135,637 $12,209,687 $13,283,738 $14,357,789 $15,426,608
Quarterly Projection $0 $0 $810 $1,619 $141,076 $141,076 $141,076 $4,265,676 $1,074,051 $1,074,051 $1,074,051 $1,074,051 $1,074,051 $1,074,051 $1,074,051 $1,074,051 $1,074,051 $1,068,820
Actual Expenditure $0 $0 $471,429 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103
Actual Quarterly Expend (from 
QPRs) $0 $0 $471,429 $33,674 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Financial Projections ‐ Plaquemines Parish



1/2019 4/2019 7/2019
$16,412,857 $16,547,893 $16,682,928
$1,068,010 $135,036 $135,036
$505,103 $505,103 $505,103

1/2019 4/2019 7/2019
$0 $0 $0
$0 $0 $0
$0 $0 $0

1/2019 4/2019 7/2019
$82,571 $83,381 $84,190

$810 $810 $810
$0 $0 $0

1/2019 4/2019 7/2019
$16,495,428 $16,631,274 $16,767,119
$1,068,820 $135,845 $135,845
$505,103 $505,103 $505,103

$0 $0 $0



Construction of New Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection)
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0

0
Homeownership Assistance 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0

180
Residential Rehab and Reconstruction 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Units 0 0 0 0 9 18 32 47 61 76 90 104 119 133 148 162 168 174 180 180 180
# of Housing Units (Quarterly Projection) 0 0 0 9 9 14 14 14 14 14 14 14 14 14 14 6 6 6
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0 0 0 0

0
Public Facilities 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting) 0 0 0 0

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities
# of Public Facilities

Construction/reconstruction of water lift stations
# of Public Facilities

Construction/reconstruction of water/sewer lines or systems
# of Public Facilities

Dike/dam/stream‐river bank repairs
# of Public Facilities

Rehabilitation/reconstruction of public facilities
# of Public Facilities

0
Economic Development 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0 0

# of Permanent Jobs Created
# of Permanent Jobs Retained

Public Infrastructure 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR 
Reporting) 0 0

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems
# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs

Performance Projections ‐ Plaquemines Parish



# of Linear Feet of Public Improvements
Rehabilitation/reconstruction of a public improvement
# of Linear Feet of Public Improvements
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