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As of 9/30/2015

Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures $0 $0 $0 $984,931 $2,010,678 $2,357,343 $4,170,993 $7,153,208 $9,805,782 $12,820,092 $20,891,976 $24,839,258 $28,629,959 $32,075,882 $33,623,012 $34,767,331 $35,911,649 $36,995,546 $38,079,443 $39,163,340 $40,247,237

Quarterly Projection $0 $0 $0 $984,931 $1,025,747 $346,665 $1,813,650 $2,982,215 $2,652,573 $3,014,310 $8,071,884 $3,947,282 $3,790,701 $3,445,923 $1,547,130 $1,144,319 $1,144,319 $1,083,897 $1,083,897 $1,083,897 $1,083,897

Actual Expenditure $0 $0 $0 $633,780 $1,471,114 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979 $1,847,979

Actual Quarterly Expend 
(from QPRs) $0 $0 $0 $633,780 $837,334 $376,865

Non-Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures $2,943,042 $5,886,084 $5,886,084 $5,913,584 $5,941,084 $6,287,091 $6,633,098 $10,179,104 $12,934,063 $13,669,021 $14,403,979 $15,111,437 $15,818,895 $16,526,353 $17,233,811 $17,941,269 $18,648,727 $19,356,185 $20,063,644 $20,162,150 $20,260,657

Quarterly Projection $2,943,042 $2,943,042 $0 $27,500 $27,500 $346,007 $346,007 $3,546,007 $2,754,958 $734,958 $734,958 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $98,507 $98,507

Actual Expenditure $3,234,643 $5,459,797 $5,885,999 $5,886,000 $5,886,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000

Actual Quarterly Expend 
(from QPRs) $3,234,643 $2,225,154 $426,202 $1 $0 $300,000

Planning & Admin 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019

Projected Expenditures $144,348 $288,696 $436,155 $582,869 $730,391 $892,389 $1,054,386 $1,216,384 $1,378,382 $1,540,379 $1,702,377 $1,864,374 $2,026,372 $2,188,369 $2,350,367 $2,512,365 $2,674,362 $2,836,360 $2,983,073 $3,129,786 $3,276,499 $3,423,213 $3,423,213

Quarterly Projection $144,348 $144,348 $147,460 $146,713 $147,523 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $161,998 $146,713 $146,713 $146,713 $146,713 $0

Actual Expenditure $227,358 $284,139 $344,538 $408,149 $510,465 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797 $626,797

Actual Quarterly Expend 
(from QPRs) 227,358$   56,781$     60,399$     $63,611 $102,316 $116,332

Total Expenditures 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019

Projected Expenditures $3,087,390 $6,174,780 $6,322,239 $7,481,384 $8,682,153 $9,536,823 $11,858,477 $18,548,697 $24,118,226 $28,029,491 $36,998,331 $41,815,069 $46,475,226 $50,790,605 $53,207,190 $55,220,965 $57,234,739 $59,188,091 $61,126,160 $62,455,277 $63,784,394 $63,931,107 $63,931,107

Quarterly Projection $3,087,390 $3,087,390 $147,460 $1,159,144 $1,200,770 $854,669 $2,321,654 $6,690,220 $5,569,529 $3,911,265 $8,968,840 $4,816,738 $4,660,157 $4,315,379 $2,416,585 $2,013,774 $2,013,774 $1,953,353 $1,938,068 $1,329,117 $1,329,117 $146,713 $0

Actual Expenditure $3,462,001 $5,743,936 $6,230,537 $6,927,929 $7,867,579 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776 $8,660,776

Actual Quarterly Expend 
(from QPRs) $3,462,001 $2,281,936 $486,601 $697,392 $939,650 $793,197 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ISAAC GRANT FINANCIAL PROJECTIONS - ALL PROGRAMS



ISAAC GRANT PERFORMANCE PROJECTIONS ‐ ALL PROGRAMS As of  9/30/2015

Construction of New Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0

Homeownership Assistance 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Units 0 0 0 0 0 0 5 20 30 30 30 30 30 30 30 30 30 30 30 30 30

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 5 15 10 0 0 0 0 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0

Residential Rehab and Reconstruction 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Units 0 0 0 0 0 0 28 89 153 216 293 369 446 461 476 491 493 495 495 495 495

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 28 61 64 63 77 76 77 15 15 15 2 2 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0

Public Facilities 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Facilities 0 0 0 0 0 2 4 6 8 10 10 10 10 10 10 10 10 10 10 10 10

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 2 2 2 2 2 0 0 0 0 0 0 0 0 0 0 0

Actual Facilities 0 0 0 0 0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

# of Public Facilities (Populated from QPR Reporting) 0 0 0 0 0 2

Quarterly Projections by Activity Type:

Acquisition, construction,reconstruction of public facilities

# of Public Facilities 0 0 0 0 0 2 2 2 2 2 0 0 0 0 0 0 0 0 0 0 0

Construction/reconstruction of water lift stations

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Construction/reconstruction of water/sewer lines or systems

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dike/dam/stream‐river bank repairs

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Rehabilitation/reconstruction of public facilities

# of Public Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Economic Development 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Jobs 0 0 0 0 0 14 28 42 56 70 84 100 116 132 148 164 180 196 212 220 220

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 14 14 14 14 14 14 16 16 16 16 16 16 16 16 8 0

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0 0 0 0

# of Permanent Jobs Created 0 0 0 0 0 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 0

# of Permanent Jobs Retained 0 0 0 0 0 6 6 6 6 6 6 8 8 8 8 8 8 8 8 0 0

Public Infrastructure 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Populated from QPR 

Reporting) 0 0 0 0 0 0

Quarterly Projections by Activity Type:

Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dike/dam/stream‐river bank repairs

# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0



As of  9/30/2015

$3,021,084

Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $263,993 $527,986 $1,194,791 $1,861,595 $2,528,399 $3,195,203 $3,862,008 $4,325,241 $4,385,662 $4,446,084 $4,446,084 $4,446,084 $4,446,084 $4,446,084

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $263,993 $263,993 $666,804 $666,804 $666,804 $666,804 $666,804 $463,233 $60,422 $60,422 $0 $0 $0 $0

Actual Expenditure $0 $0 $0 $0 $0 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650 $25,650

Actual Quarterly Expend (from 

QPRs) $0 $0 $0 $0 $0 $25,650

$6,986,084

Non‐Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures $2,943,042 $5,886,084 $5,886,084 $5,913,584 $5,941,084 $6,188,584 $6,436,084 $6,683,584 $6,931,084 $6,958,584 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084 $6,986,084

Quarterly Projection $2,943,042 $2,943,042 $0 $27,500 $27,500 $247,500 $247,500 $247,500 $247,500 $27,500 $27,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Expenditure $3,234,643 $5,459,797 $5,885,999 $5,886,000 $5,886,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000 $6,186,000

Actual Quarterly Expend (from 

QPRs) $3,234,643 $2,225,154 $426,202 $1 $0 $300,000

$3,320,000

Planning & Admin 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019 10/2019

Projected Expenditures $144,348 $288,696 $433,043 $577,391 $721,739 $866,087 $1,010,435 $1,154,783 $1,299,130 $1,443,478 $1,587,826 $1,732,174 $1,876,522 $2,020,870 $2,165,217 $2,309,565 $2,453,913 $2,598,261 $2,742,609 $2,886,957 $3,031,304 $3,175,652 $3,175,652

Quarterly Projection $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $144,348 $0

Actual Expenditure $228,990 $285,771 $346,170 $412,359 $514,676 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008 $631,008

Actual Quarterly Expend (from 

QPRs) 228,990$    56,781$      60,399$      $66,189 $102,316 $116,332

Total Expenditures 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures $3,087,390 $6,174,780 $6,319,127 $6,490,975 $6,662,823 $7,054,671 $7,446,519 $8,102,360 $8,758,201 $9,596,853 $10,435,505 $11,246,657 $12,057,809 $12,868,961 $13,476,542 $13,681,312 $13,886,081 $14,030,429 $14,174,777 $14,319,125 $14,463,472

Quarterly Projection $3,087,390 $3,087,390 $144,348 $171,848 $171,848 $391,848 $391,848 $655,841 $655,841 $838,652 $838,652 $811,152 $811,152 $811,152 $607,581 $204,770 $204,770 $144,348 $144,348 $144,348 $144,348

Actual Expenditure $3,463,633 $5,745,569 $6,232,170 $6,773,771 $6,876,087 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069 $7,318,069

Actual Quarterly Expend (from 

QPRs) $3,463,633 $2,281,936 $486,601 $541,601 $102,316 $441,982 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ISAAC GRANT FINANCIAL PROJECTIONS ‐ STATE‐RUN PROGRAMS



As of  9/30/2015

$0

Construction of New Housing 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection)

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0

$0

Homeownership Assistance 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0

145

Residential Rehab and Reconstruction 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Units 0 0 0 0 0 0 0 0 2 4 19 34 49 64 79 94 96 98 98 98 98

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0 2 2 15 15 15 15 15 15 2 2 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0 0

Public Facilities 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Facilities 0 0 0 0 0 2 3 4 6 7 8 10 10 10 10 10 10 10 10 10 10

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 2 1 1 2 1 1 2 0 0 0 0 0 0 0 0 0

Actual Facilities 0 0 0 0 0 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

# of Public Facilities (Populated from QPR Reporting) 0 0 0 0 0 2

Quarterly Projections by Activity Type:

Acquisition, construction,reconstruction of public facilities

# of Public Facilities 2 1 1 2 1 1 2

Construction/reconstruction of water lift stations

# of Public Facilities

Construction/reconstruction of water/sewer lines or systems

# of Public Facilities

Dike/dam/stream‐river bank repairs

# of Public Facilities

Rehabilitation/reconstruction of public facilities

# of Public Facilities

Economic Development 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0 0 0 0

# of Permanent Jobs Created

# of Permanent Jobs Retained

Public Infrastructure 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Populated from QPR 

Reporting) 0 0 0 0 0 0

Quarterly Projections by Activity Type:

Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs

# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements

ISAAC GRANT PERFORMANCE PROJECTIONS ‐ STATE‐RUN PROGRAMS



ISAAC GRANT FINANCIAL PROJECTIONS ‐ St. John the Baptist Parish As of  9/30/2015

19,931,140.00$                                               

Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $0 $984,931 $2,010,678 $2,357,343 $4,170,993 $6,738,293 $8,975,951 $11,172,534 $13,369,117 $15,565,698 $17,605,698 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920 $19,300,920

Quarterly Projection $0 $0 $984,931 $1,025,747 $346,665 $1,813,650 $2,567,300 $2,237,658 $2,196,583 $2,196,583 $2,196,581 $2,040,000 $1,695,222 $0 $0 $0 $0 $0 $0 $0 $0

Actual Expenditure $0 $0 $162,351 $966,012 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227 $1,317,227

Actual Quarterly Expend (from QPRs) $0 $0 $162,351 $803,661 $351,215

12,579,490.00$                                               

Non‐Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $0 $0 $0 $98,507 $197,014 $3,495,520 $6,002,979 $6,710,437 $7,417,895 $8,125,353 $8,832,811 $9,540,269 $10,247,727 $10,955,185 $11,662,643 $12,370,101 $13,077,560 $13,176,066 $13,274,573 $13,373,080

Quarterly Projection $0 $0 $0 $0 $98,507 $98,507 $3,298,507 $2,507,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $707,458 $98,507 $98,507 $98,507

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $0

163,370.00$                                                     

Planning & Admin 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $3,112 $4,668 $6,224 $17,833 $29,443 $41,052 $52,661 $64,271 $75,880 $87,490 $99,099 $110,709 $122,318 $133,927 $145,537 $157,146 $158,702 $160,258 $161,814 $163,370

Quarterly Projection $0 $3,112 $1,556 $1,556 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $11,609 $1,556 $1,556 $1,556 $1,556

Actual Expenditure $0 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000 $55,000

Actual Quarterly Expend (from QPRs) ‐$     55,000$   $0 $0 $0

32,674,000.00$                                               

Total Expenditures 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $3,112 $989,599 $2,016,902 $2,473,683 $4,397,449 $10,274,865 $15,031,591 $17,947,241 $20,862,892 $23,778,541 $26,537,608 $28,951,898 $29,670,965 $30,390,033 $31,109,100 $31,828,168 $32,537,182 $32,637,245 $32,737,307 $32,837,370

Quarterly Projection $0 $3,112 $986,487 $1,027,303 $456,781 $1,923,766 $5,877,416 $4,756,726 $2,915,651 $2,915,651 $2,915,649 $2,759,068 $2,414,290 $719,068 $719,068 $719,068 $719,068 $709,014 $100,063 $100,063 $100,063

Actual Expenditure $0 $55,000 $217,351 $1,021,012 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227 $1,372,227

Actual Quarterly Expend (from QPRs) $0 $55,000 $162,351 $803,661 $351,215 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0



As of  9/30/2015

Construction of New Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection)

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

27

Homeownership Assistance 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units 0 0 0 0 0 5 20 30 30 30 30 30 30 30 30 30 30 30 30 30 30

# of Housing Units (Quarterly Projection) 0 0 0 0 0 5 15 10 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

184

Residential Rehab and Reconstruction 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units 0 0 0 0 0 28 82 137 191 246 300 355 355 355 355 355 355 355 355 355 355

# of Housing Units (Quarterly Projection) 0 0 0 0 0 28 54 55 54 55 54 55 0 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

4

Public Facilities 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Facilities 0 0 0 0 0 0 1 2 2 2 2 3 3 3 3 4 4 4 4 4 4

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 1 1 0 0 0 1 0 0 0 1 0 0 0 0 0

Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Populated from QPR Reporting) 0 0 0 0 0

Quarterly Projections by Activity Type:

Acquisition, construction,reconstruction of public facilities

# of Public Facilities

Construction/reconstruction of water lift stations

# of Public Facilities

Construction/reconstruction of water/sewer lines or systems

# of Public Facilities

Dike/dam/stream‐river bank repairs

# of Public Facilities

Rehabilitation/reconstruction of public facilities

# of Public Facilities 0 1 1 1 1

220

Economic Development 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Jobs 0 0 0 0 14 28 42 56 70 84 100 116 132 148 164 180 196 212 220 220 220

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 14 14 14 14 14 14 16 16 16 16 16 16 16 16 8 0 0

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0 0 0

# of Permanent Jobs Created 0 0 0 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8

# of Permanent Jobs Retained 0 0 6 6 6 6 6 6 8 8 8 8 8 8 8 8

Public Infrastructure 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Populated from QPR 

Reporting) 0 0 0 0 0

Quarterly Projections by Activity Type:

Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs

# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements

ISAAC GRANT PERFORMANCE PROJECTIONS ‐ St. John the Baptist Parish



As of  9/30/2015

16,868,000.00$                                 

Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $0 $0 $0 $0 $0 $150,922 $301,845 $452,767 $5,661,264 $6,745,161 $7,829,058 $8,912,955 $9,996,852 $11,080,748 $12,164,645 $13,248,542 $14,332,439 $15,416,336 $16,500,233 $16,651,155

Quarterly Projection $0 $0 $0 $0 $0 $0 $150,922 $150,922 $150,922 $5,208,497 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $1,083,897 $150,922

Actual Expenditure $0 $0 $471,429 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103

Actual Quarterly Expend (from 

QPRs) $0 $0 $471,429 $33,674 $0

‐$                                                     

Non‐Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Quarterly Expend (from 

QPRs) $0 $0 $0 $0 $0

85,000.00$                                         

Planning & Admin 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $0 $810 $2,429 $8,469 $14,509 $20,549 $26,590 $32,630 $38,670 $44,711 $50,751 $56,791 $62,832 $68,872 $74,912 $80,952 $81,762 $82,571 $83,381 $84,190

Quarterly Projection $0 $0 $810 $1,619 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $6,040 $810 $810 $810 $810

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Quarterly Expend (from 

QPRs) ‐$               ‐$               $0 $0 $0

Total Expenditures 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Expenditures $0 $0 $810 $2,429 $8,469 $14,509 $171,472 $328,434 $485,397 $5,699,934 $6,789,871 $7,879,809 $8,969,746 $10,059,683 $11,149,620 $12,239,557 $13,329,495 $14,414,201 $15,498,907 $16,583,614 $16,735,346

Quarterly Projection $0 $0 $810 $1,619 $6,040 $6,040 $156,963 $156,963 $156,963 $5,214,537 $1,089,937 $1,089,937 $1,089,937 $1,089,937 $1,089,937 $1,089,937 $1,089,937 $1,084,706 $1,084,706 $1,084,706 $151,732

Actual Expenditure $0 $0 $471,429 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103 $505,103

Actual Quarterly Expend (from 

QPRs) $0 $0 $471,429 $33,674 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ISAAC GRANT FINANCIAL PROJECTIONS ‐ Plaquemines Parish



As of  9/30/2015

Construction of New Housing 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection)

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

0

Homeownership Assistance 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

180

Residential Rehab and Reconstruction 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Units 0 0 0 0 0 0 7 14 21 28 35 42 42 42 42 42 42 42 42 42 42

# of Housing Units (Quarterly Projection) 0 0 0 0 0 7 7 7 7 7 7 0 0 0 0 0 0 0 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting) 0 0 0 0 0

0

Public Facilities 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Populated from QPR Reporting) 0 0 0 0 0

Quarterly Projections by Activity Type:

Acquisition, construction,reconstruction of public facilities

# of Public Facilities

Construction/reconstruction of water lift stations

# of Public Facilities

Construction/reconstruction of water/sewer lines or systems

# of Public Facilities

Dike/dam/stream‐river bank repairs

# of Public Facilities

Rehabilitation/reconstruction of public facilities

# of Public Facilities

0

Economic Development 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting) 0 0 0 0 0

# of Permanent Jobs Created

# of Permanent Jobs Retained

Public Infrastructure 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019 7/2019

Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear Feet of Public Improvements (Populated from QPR 

Reporting) 0 0 0 0 0

Quarterly Projections by Activity Type:

Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements

Dike/dam/stream‐river bank repairs

# of Linear Feet of Public Improvements

Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements

ISAAC GRANT PERFORMANCE PROJECTIONS ‐ Plaquemines Parish


