
MEETING MINUTES 
State of Louisiana ERP Project 
LA-MD-006 
Blueprint Workshop / Linear Assets: Activity Master Data 
 
1 Day; 09/18/2008 @ 08:00 to 11:30 
 

Location: N-215, DOTD HQ Annex Building 
 

Attendees: 
 

No. Name Invited? Attended? Comments 

1. Mark Suarez Y Y ERP 

2. Boyd Barbier Y Y ERP 

3. Charles Pilson Y Y ERP 

4. Shanker Shrestha Y Y ERP 

5.  Rhonda Foster Y Y DOTD 

6. Lori Humm Y Y DOTD 

7. Deana Sowards Y Y ERP 

8. John Lellig Y Y ERP 

 

 
 

 Agenda Item and 
Notes Owner(s) Action Items & 

Assignments Comments / Follow-up 

1.  Logistics, Ground 
Rules, & Introduction 

Mark Suarez  None  

2.     Project Timeline              
               
   

Mark Suarez  None 

3.  Workshop Objectives 
               
   

 Mark Suarez  None  

4.  Business Process 
Review 
 
 Glossary  
 Concepts & 

functionality  
 Leading practices  
 Enterprise readiness 

challenges 
 

Charles Pilson  See action items & 
assignments below.  

 



 
ACTION ITEMS 

 
 1. Get QCIP Function Code Groupings for Future LA Sessions. (Lisa 

Leonard)1 

 2. Create specific function codes for miscellaneous functions codes 
that are in overhead now – Review all function codes 
(Mark/Charles)1 

Mark Suarez/Charles 
Pilson/Lori Humm 

3. Find out about where legacy data (MOPS and financial system) 
will be stored in BI/Access. (Susan Zhang already has it in 
access.) 

Vince Latino 4. Get finalized list of function codes to SAP FI Team.  
- List needs to include hierarchy including Parent ID. 
- List needs to include measurement units for each function codes

Sal Faldetta  5. Find out how the DOTD budgeting works in SAP (whether it is a 
property of the activity).  

Lori Humm 6. Meet with ADAs to convey that Dye Mgmt planning model will 
take place in Agile.  

Mark Suarez 7. Get the list of certifications/licenses required per asset 
type/activity combination 

1 Copied from LA-MD-002 Parking Lot 
 
Discussion: 
 
Function codes: discussion of the edit mask of the function codes (Key Decision 1, 2, 3) 
 
Charles reiterated that the list of function codes must be correct, and to expect not to make changes to the list. 
(related Action item 2)  
 
Discussion of legacy data: what is currently done is a comparison of functions over the years. There is a need to 
create those reports. (Action item 1) 
 
Presentation of Agile activity screens –  

 Discussion of Activity/Parent ID (Action item 2) 
 Unit cost – don’t use because want to be able to compare actual to planned 

 
Budget categories are assignable to activities, if the activities map to budget codes. If not, then this will not be 
included. (related to Action item 3) 
 
 
FRICE-W 
 Interfaces 

None identified 
 
Conversions 

1. Conversion of activity master list 
2. Convert licenses 

 
Reports 



None identified 
 
KEY DECISIONS 

1. Agile activity will be displayed as 5 digit number with a hyphen and a description (e.g. 412-01 Pothole…) 
2. DOTD Function codes become Agile activities. 
3. Agile activities will map to SAP functional areas 
4. Unit cost will be empty; will be handled by quantity guidelines 
5. Function codes will be called ACTIVITIES 
6. Maintenance manual descriptions will be made available when they are finalized; not critical to be put in 

the system 
7. Will not need an interface between SAP functional areas and Agile; new codes will have to be added in 

both SAP and Agile, otherwise the interface will “break” 
 
INTEGRATION POINT 
 SAP FI-AP 
ORGANIZATIONAL IMPACT 
 Changing the terminology of maintenance function codes (to activities) 

PARKING LOT 
 None 
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