

Grantee: Louisiana

Grant: RHP-LA

October 1, 2024 thru September 30, 2025

Grant Number: RHP-LA	Obligation Date:	Award Date: 08/16/2021
Grantee Name: Louisiana	Contract End Date:	Review by HUD: Original - In Progress
Grant Award Amount: \$5,470,629.00	Grant Status: Active	QPR Contact: Fenishia Favorite
LOCCS Authorized Amount:	Estimated PI/RL Funds: \$0.00	
Total Budget: \$5,470,629.00		

Disasters:

Declaration Number

No Disasters Found

Narratives

Program Summary:

The Recovery Housing Program, or RHP, authorizes the appropriation of funds for assistance to states to provide stable, temporary housing to individuals in recovery from a substance use disorder. RHP aims to support individuals in recovery on a path to self-sufficiency and independent living. Data shows that without stable housing, the risk of relapse and inability to maintain abstinence is greatly increased.

RHP assistance is limited, per individual, to a period of not more than 2 years or until the individual secures permanent housing, whichever is earlier. HUD has been authorized to establish a funding formula based on specific factors listed in section 8071 of the SUPPORT Act and to allocate funds appropriated or otherwise made available for RHP according to the established funding formula. HUD published the funding formula in the Federal Register on April 17, 2019 (84 FR 16027) (the "Formula Notice"). The State of Louisiana has been allocated \$1,321,548.00 for FY 2023 and \$1,506,192 for FY 2024.

The intent for the funds to be used for one or more public facility activity in the East Baton Parish and Orleans Parish areas. The FY 2023 project was moved from West Feliciana Parish to East Baton Rouge due to lack of available properties in the area. The State of Louisiana will administer the FY 23 project through the subrecipient, Louisiana Health and Rehab Center, Inc and the FY 24 project through Odyssey House Louisiana, Inc. Odyssey House Louisiana, Inc. plans to acquire four properties in Orleans Parish.

Resources:

FY 2020 RHP Allocation \$838,000
Less Administration (5%) and Technical Assistance (3%) -\$67,040
Total Amount Available \$770,960
FY 2021 RHP Allocation \$854,429
Less Administration (5%) and Technical Assistance (3%) -\$68,354
Total Amount Available \$786,075
Total Available for Award for FY 2020 and 2021 \$1,557,035
FY 2022 RHP Allocation \$950,460
Less Administration (5%) \$47,523
Total FY 2022 Available for Award \$902,937
FY 2023 RHP Allocation \$1,321,548
Less Administration (5%) 66,078
Total FY 2023 Available for Award \$1,255,470
Prior Year Funds Available for Award \$205,060.80 (FY 2020)
FY 2024 RHP Allocation \$1,506,192
Less Administration (5%) 75,310
Total FY 2024 Available for Award \$1,430,882

The State of Louisiana intends to use the remainder of FY 2020, FY 2023, and FY 2024 for one or more public facility, including any necessary acquisition. These projects will be administered through two subrecipient who will need to leverage additional resources for operating expenses.

Any Program Income generated by a project using these funds must be returned to the State and will be utilized on another RHP project. If Project Income is received at a time when all RHP grants are closed and no other RHP funds are anticipated, the funds will become part of the regular CDBG program income and utilized on a project in the Public Facilities Program.

Administration Summary:

The program will be administered by the State of Louisiana, Office of Community Development-Local Government Assistance (OCD-LGA). OCD-LGA will be responsible for the implementation and management of the RHP funded activity(ies). OCD-LGA has partnered with the Louisiana Department of Health, Office of Behavioral Health for their expertise in the field of substance use and recovery.

Fenishia Favorite is a Community Development Specialist in OCD-LGA and will act as the grant representative. Her responsibilities will include communicating with the subrecipient, reviewing payment requests and completing required performance reports. She will also attend HUD sponsored webinars and trainings pertaining to the Recovery Housing Program, providing updates to subrecipients for any HUD required or recommended program practices. Other OCD-LGA staff will provide support in reviewing financial analysis, plans and specifications, program monitoring, etc.

Points of Contact:

Fenishia Favorite, Community Development Specialist
Traci Watts, Director
Heather Paul, Assistant Director
Office of Community Development-Local Government Assistance
P.O. Box 94095
Baton Rouge, LA 70804
Phone: 225-342-7412
Website: <https://www.doa.la.gov/doa/ocd-lga/>

Use of Funds - Method of Distribution:

The State will administer this program directly through an eligible subrecipient. These funds can be used to acquire, construct or rehabilitate one or more public facility. The OCD-LGA worked with the Louisiana Department of Health, Office of Behavioral Health (OBH) to identify the area with the greatest need. OBH provided data that shows the areas of need throughout the state. OCD-LGA issued a Notice of Funding Availability on August 21, 2024 and December 5, 2024 requesting Letters of Intent from non-profit organizations. Four organizations replied and one was invited to submit full applications and deemed eligible. The State will administer this program directly through its subrecipient, Odyssey House Louisiana, Inc., which is an eligible nonprofit. This award is contingent upon HUD's approval of the State's RHP Action Plan and receipt of the FY 2024 RHP funds. This nonprofit was identified by the Louisiana Department of Health as a program that has the capacity to operate additional facilities of this nature.

Eligible uses of funds are the construction, acquisition and/or rehabilitation of facilities for occupancy by people in recovery. While the facility will be in the Orleans Parish area, it will not be limited to residents of that area.

Use of Funds - Activities Carried Out Directly:

The State has selected an eligible subrecipient, Odyssey House Louisiana, Inc., after determining it is a non-profit corporation with adequate capacity and has a need for additional funds in order to increase services. It is in good standing with LDH and the Secretary of State.

Use of Funds - Eligible Subrecipients:

Eligible sub-recipients are nonprofit entities that have experience providing successful services related to substance use disorder recovery, and have capacity to carry out the grant in a timely manner.

Use of Funds - Criteria for Evaluation:

The criteria below will be used to score and rank the responses to the NOFA:

- Experience providing substance abuse recovery residence services
- Previous experience with federal awards and/or collaborating with other federal programs, including HUD and HHS.
- Data and/or explanation regarding the organization’s unmet needs.
- Capacity for additional services in Louisiana where needed
- A plan for providing annual outcome measures including the proposed number of individuals assisted with RHP funding, proposed number of individuals able to transition to permanent housing and how the project measures success.
- Timeline supporting the feasibility of the project
- Total cost of the project including RHP funding as well as any other federal, state, local or other funding.

Definitions - Individual in Recovery:

Individual in Recovery: A person that is in the process of change to improve their health and wellness, live a self-directed life, and strive to reach their full potential.

Definitions - Substance Use Disorder:

Substance Use Disorder: As defined by Substance Abuse and Mental Health Services Administration (SAMHSA) - the recurrent use of alcohol and/or drugs causing clinically significant impairment, including health problems, disability, and failure to meet major responsibilities at work, school, or home.

Anticipated Outcomes:

Outcome measures required by the State will include the number of individuals assisted with RHP funding, the number of individuals able to transition to permanent housing, and the number of individuals who are able to obtain and



maintain employment and/or increase their income.

Expenditure Plan:

The OCD-LGA will comply with all RHP guidelines and expend at least 30% of the funds within year one as required. 100% of RHP funds will be expended prior to the end of the period of performance. Administrative costs will not exceed 5% and technical assistance will not exceed 3% of the grant amounts. Any funds set aside but not utilized for administrative costs and technical assistance will be added into available funding for future award. Any program income generated will be used to continue RHP - eligible activities. If Project Income is received at a time when all RHP grants are closed and no additional RHP funds are anticipated to be received, the funds will become part of the regular CDBG program income and utilized on a project in the Public Facilities Program.

Citizen Participation Summary:

The proposed Action Plan for FY 2024 was published in The Advocate on June 17, 2025, posted on the State’s Office of Community Development’s website at <https://www.doa.la.gov/doa/oed-lga/recovery-housing-program/> and distributed through a memo to the State’s mailing list. The comment period began on June 17, 2025 and ended July 2, 2025. No comments were received.

Partner Coordination:

OCD-LGA contacted the Office of Behavioral Health to ask for data and assistance in identifying the area of need for recovery housing services.

Subrecipient Management and Monitoring:

OCD-LGA will be responsible for the management and oversight of the program. The CDBG Program Evaluation and Monitoring Plan will be utilized. Subrecipients will provide at least quarterly status reports of the projects but may be required to submit monthly reports if needed. OCD-LGA will provide training for subrecipients to ensure they are fully aware of their responsibilities under the grant. All awarded projects will be monitored onsite in accordance with the established CDBG monitoring plan. The standard CDBG State Program rules and requirements will apply to the RHP program and CDBG Grantee Handbook in effect at the time of award will be used unless explicitly stated otherwise.

Pre-Award/Pre-Agreement Costs:

Pre-agreement costs are not eligible under the FY 2024 Recovery Housing Program.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$1,310,400.00	\$5,274,836.20
B-20-RH-22-0001	\$0.00	\$838,000.00
B-21-RH-22-0001	\$0.00	\$854,429.00
B-22-RH-22-0001	\$0.00	\$950,460.00
B-23-RH-22-0001	(\$41,600.00)	\$1,279,947.20
B-24-RH-22-0001	\$1,352,000.00	\$1,352,000.00
Total Budget	\$1,310,400.00	\$5,274,836.20
B-20-RH-22-0001	\$0.00	\$838,000.00
B-21-RH-22-0001	\$0.00	\$854,429.00
B-22-RH-22-0001	\$0.00	\$950,460.00
B-23-RH-22-0001	(\$41,600.00)	\$1,279,947.20
B-24-RH-22-0001	\$1,352,000.00	\$1,352,000.00
Total Obligated	(\$41,600.00)	\$3,922,836.20
B-20-RH-22-0001	\$0.00	\$838,000.00
B-21-RH-22-0001	\$0.00	\$854,429.00
B-22-RH-22-0001	\$0.00	\$950,460.00
B-23-RH-22-0001	(\$41,600.00)	\$1,279,947.20
B-24-RH-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$4,370.24	\$2,324,834.54
B-20-RH-22-0001	\$4,370.24	\$608,986.18
B-21-RH-22-0001	\$0.00	\$812,911.36
B-22-RH-22-0001	\$0.00	\$902,937.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$4,370.24	\$2,324,834.54
B-20-RH-22-0001	\$4,370.24	\$608,986.18

B-21-RH-22-0001	\$0.00	\$812,911.36
B-22-RH-22-0001	\$0.00	\$902,937.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage			
B-20-RH-22-0001	.00%	.00%	.00%
B-21-RH-22-0001	.00%	.00%	.00%
B-22-RH-22-0001	.00%	.00%	.00%
B-23-RH-22-0001	.00%	.00%	.00%
B-24-RH-22-0001	.00%	.00%	.00%
Overall Benefit Amount			
B-20-RH-22-0001	\$.00	\$.00	\$.00
B-21-RH-22-0001	\$.00	\$.00	\$.00
B-22-RH-22-0001	\$.00	\$.00	\$.00
B-23-RH-22-0001	\$.00	\$.00	\$.00
B-24-RH-22-0001	\$.00	\$.00	\$.00
Limit on Public Services			
B-20-RH-22-0001	\$.00	\$.00	\$.00
B-21-RH-22-0001	\$.00	\$.00	\$.00
B-22-RH-22-0001	\$.00	\$.00	\$.00
B-23-RH-22-0001	\$.00	\$.00	\$.00

B-24-RH-22-0001	\$0.00	\$0.00	\$0.00
Limit on Admin/Planning			
B-20-RH-22-0001	\$0.00	\$41,900.00	\$17,946.98
B-21-RH-22-0001	\$0.00	\$42,271.00	\$753.36
B-22-RH-22-0001	\$0.00	\$47,523.00	\$0.00
B-23-RH-22-0001	\$0.00	\$66,078.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00	\$0.00
Limit on Admin			
B-20-RH-22-0001	\$41,900.00	\$41,900.00	\$17,946.98
B-21-RH-22-0001	\$42,721.45	\$42,271.00	\$753.36
B-22-RH-22-0001	\$47,523.00	\$47,523.00	\$0.00
B-23-RH-22-0001	\$66,077.40	\$66,078.00	\$0.00
B-24-RH-22-0001	\$75,309.60	\$0.00	\$0.00
Most Impacted and Distressed			
B-20-RH-22-0001	\$0.00	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00	\$0.00

Overall Progress Narrative:

The FY 2023 project that was awarded to Louisiana Health and Rehab has not drawn any funds and the organization is still clearing contract conditions. Once all conditions have been cleared the acquisition will occur and then rehab to the property will begin. The numbers reflected in this report are from the FY 2021 and FY 2022 grants awarded to Odyssey House of Louisiana LLC., that purchased 3 properties to increase the number of beds available for substance abuse recovery in the State of Louisiana. In total 44 persons have been served this period with 11 transitioning to permanent housing across the 30 new beds available in the 3 homes purchased.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
1, RHP- Odyssey House	\$0.00	\$1,377,000.00	\$1,377,000.00
B-20-RH-22-0001	\$0.00	\$564,843.00	\$564,843.00
B-21-RH-22-0001	\$0.00	\$812,157.00	\$812,157.00
B-22-RH-22-0001	\$0.00	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00	\$0.00
2, State Administration	\$4,370.24	\$156,172.00	\$18,700.34
B-20-RH-22-0001	\$4,370.24	\$41,900.00	\$17,946.98
B-21-RH-22-0001	\$0.00	\$42,271.00	\$753.36
B-22-RH-22-0001	\$0.00	\$47,523.00	\$0.00
B-23-RH-22-0001	\$0.00	(\$41,600.00)	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00	\$0.00
3, RHP- Odyssey House FY 22	\$0.00	\$929,134.20	\$929,134.20
B-20-RH-22-0001	\$0.00	\$26,196.20	\$26,196.20
B-21-RH-22-0001	\$0.00	\$1.00	\$1.00
B-22-RH-22-0001	\$0.00	\$902,937.00	\$902,937.00
B-23-RH-22-0001	\$0.00	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00	\$0.00
4, LA Health & Rehab - FY 2023	\$0.00	\$1,460,530.00	\$0.00
B-20-RH-22-0001	\$0.00	\$205,060.80	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$1,255,469.20	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00	\$0.00

5, RHP- Odyssey House FY 24	\$0.00	\$1,352,000.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$1,352,000.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00	\$0.00

Activities

Project # /

1 / RHP- Odyssey House

Grantee Activity Number: 1

Activity Title: RHP - Odyssey House Acquisition

Activity Type:	Activity Status:
RHP - Acquisition of Real Property	Under Way
Project Number:	Project Title:
1	RHP- Odyssey House
Projected Start Date:	Projected End Date:
08/04/2022	08/04/2025
Benefit Type:	Completed Activity Actual End Date:
Direct Benefit (Persons)	
National Objective:	Responsible Organization:
LMC	ADMINISTRATION, LOUISIANA DIVISION OF

Overall	Oct 1 thru Sep 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$1,377,000.00
Total Budget	\$0.00	\$1,377,000.00
Total Obligated	\$0.00	\$1,377,000.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
ADMINISTRATION, LOUISIANA DIVISION OF	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Odyssey House Louisiana, Inc. proposes to acquire two properties in the New Orleans area, as sober living facilities for graduates of its residential inpatient treatment program. This project is an effort to support individuals in recovery on their path to self sufficiency and independent living by providing stable housing throughout recovery.

Location Description:

Activity Progress Narrative:

Odyssey House has served 23 persons this program year across the 2 locations purchased with 6 people transitioning to permanent housing.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Facility or Group Home	0	2/2
Increased residential capacity	0	20/20
# of persons that transitioned	6	17/60
# of persons with additional	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/2
# of Multifamily Units	0	2/2
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:None

Project # /2 / State Administration

Grantee Activity Number: 2

Activity Title: RHP- Administration

Activity Type:	Activity Status:
Administration	Under Way
Project Number:	Project Title:
2	State Administration
Projected Start Date:	Projected End Date:
08/16/2021	08/16/2027
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
N/A	ADMINISTRATION, LOUISIANA DIVISION OF

Overall	Oct 1 thru Sep 30, 2025	To Date
Total Projected Budget from All Sources	(\$41,600.00)	\$156,172.00
B-20-RH-22-0001	\$0.00	\$41,900.00
B-21-RH-22-0001	\$0.00	\$42,271.00
B-22-RH-22-0001	\$0.00	\$47,523.00
B-23-RH-22-0001	(\$41,600.00)	\$24,478.00
B-24-RH-22-0001	\$0.00	\$0.00
Total Budget	(\$41,600.00)	\$156,172.00
B-20-RH-22-0001	\$0.00	\$41,900.00
B-21-RH-22-0001	\$0.00	\$42,271.00
B-22-RH-22-0001	\$0.00	\$47,523.00
B-23-RH-22-0001	(\$41,600.00)	\$24,478.00
B-24-RH-22-0001	\$0.00	\$0.00
Total Obligated	(\$41,600.00)	\$156,172.00
B-20-RH-22-0001	\$0.00	\$41,900.00
B-21-RH-22-0001	\$0.00	\$42,271.00
B-22-RH-22-0001	\$0.00	\$47,523.00
B-23-RH-22-0001	(\$41,600.00)	\$24,478.00
B-24-RH-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$4,370.24	\$18,700.34
B-20-RH-22-0001	\$4,370.24	\$17,946.98
B-21-RH-22-0001	\$0.00	\$753.36
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$4,370.24	\$18,700.34
B-20-RH-22-0001	\$4,370.24	\$17,946.98
B-21-RH-22-0001	\$0.00	\$753.36
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00

B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
ADMINISTRATION, LOUISIANA DIVISION OF	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-20-RH-22-0001	\$0.00	\$0.00
B-21-RH-22-0001	\$0.00	\$0.00
B-22-RH-22-0001	\$0.00	\$0.00
B-23-RH-22-0001	\$0.00	\$0.00
B-24-RH-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

To administer the Recovery Housing Program.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:None

Project # / 3 / RHP- Odyssey House FY 22

Grantee Activity Number: 3

Activity Title: RHP - Odyssey House FY 22

Activity Type:	Activity Status:
RHP - Acquisition of Real Property	Under Way
Project Number:	Project Title:
3	RHP- Odyssey House FY 22
Projected Start Date:	Projected End Date:
04/14/2023	04/14/2026
Benefit Type:	Completed Activity Actual End Date:
Direct Benefit (Persons)	
National Objective:	Responsible Organization:
LMC	ADMINISTRATION, LOUISIANA DIVISION OF

Overall	Oct 1 thru Sep 30, 2025	To Date
Total Projected Budget from All Sources	\$0.00	\$929,134.20
Total Budget	\$0.00	\$929,134.20
Total Obligated	\$0.00	\$929,134.20
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
ADMINISTRATION, LOUISIANA DIVISION OF	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Odyssey House proposes to acquire a property in the New Orleans area, as sober living facilities for graduates of its residential inpatient treatment program. This project is an effort to support individuals in recovery on their path to self-sufficiency and independent living by providing stable housing throughout recovery.

Location Description:

Activity Progress Narrative:

Odyssey House has served 21 individuals at the Dorgenois location and 5 of those people have transitioned to permanent housing.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Facility or Group Home	0	1/1
Increased residential capacity	10	10/12
# of persons that transitioned	5	5/48
# of persons with additional	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	1	1/1
# of Multifamily Units	1	1/1
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:None